
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday November 16, 2011 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA  92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of October 19, 2011  
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

E. DIRECTOR’S ITEMS 
 
E-1. Discuss December 21, 2011 meeting date and time, and Annual Holiday 

Lunch  
 
F. INFORMATION ITEMS 
 
F-1. Street Improvement Assessment Feasibility Study - Bucknam and Associates, 

will present their preliminary findings in preparation for their presentation to 
the City Council at the December 19, 2011 Study Session.   
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F-2. OC-44 Pipeline Break an Repair

 

 – On September 4, 2011, the pipeline 
experienced a leak causing the shutdown of the water transmission through 
the pipeline.  A summary on the findings and the upcoming repair is 
provided. 

F-3. Active Capital Project Report – An update on active capital projects is 
presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2011/12 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.   

 
G. ADMINISTRATIVE ITEMS 
 
G-1.   Central Park Irrigation Reservoir Modification Project, CC-1382

 

 - Plans and 
specifications for the Central Park Irrigation Reservoir Modification Project, 
CC-1382 is in final preparation.  Staff is seeking support for the project and 
the initiation of the competitive bid process. 

Funding Source

 

:  Funds are available in the amount of $25,000 from Water 
Fund, Account No. 50691024.  The engineer’s cost estimate is $20,000. 

Recommended Action

 

:  Motion to recommend to the City Council, the 
Central Park Irrigation Reservoir Modification Project, CC-1382.  

G-2. Rainbow Environmental Services Contract Funding for Infrastructure 
Maintenance

 

 – The Public Works Commission to consider a letter to the City 
Council in regards to the accounting method of revenue from the Rainbow 
Environmental Services refuse contract. 

H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
December 21, 2011 5:00 PM, City Council Chambers 

 

http://www.huntingtonbeachca.gov/government/budget_information/�


 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

OCTOBER 19, 2011 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairman Siersema, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Spencer 
 
Commissioners Present: Commissioners Cook, Herbel, McGovern, O’Connell, 

Siersema, and Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tony Olmos, City Engineer 
Brian Ragland, Utilities Manager 
Jim Wagner, Senior Civil Engineer 

 Cindi Sangenito, Administrative Secretary 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner Herbel, seconded by Commissioner Cook to approve 
the minutes of September 21, 2011 as presented. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Spencer) 
ABSTENTIONS: 0 
 

D. ORAL COMMUNICATIONS 
 
 None 
  
  

  



 

 
 
E. DIRECTOR’S ITEMS 
 
 Travis Hopkins stated that Commissioners who received a paper agenda may 

have noticed that cardstock had been used for the CIP section.  This was an 
error, however rather than reprint the document it was kept and distributed to 
save paper.  Next month it will be printed on standard paper. 
 

F. INFORMATION ITEMS 
 
F-1. Active Capital Project Report

 

 – Tony Olmos provided the updates and asked 
the Commissioners for any questions.   

 Commissioner Siersema asked for an update of OC-44 to be placed on the 
next agenda. 

 
G. ADMINISTRATIVE ITEMS 
 
G-1.  Arterial Highway Rehabilitation Project, CC-1413, Center Avenue (along 

proposed Costco frontage, approximately 1,300 linear feet); Magnolia Street 
(Indianapolis Avenue to Adams Avenue); Springdale Street (Warner Avenue to 
Edinger Avenue)

 

 – Jim Wagner, Senior Civil Engineer, presented the Arterial 
Highway Rehabilitation Project, CC-1413.  Rubberized asphalt will be used on 
Center Avenue and Springdale Street.  Discussion ensued. 

 Chair Siersema recommended listing the Pavement Index Analysis for the 
streets that will be part of the arterial rehabilitation and also show the date of 
the last rehabilitation or slurry that took place. 

 
Commissioner Herbel motioned to recommend to the City Council, the Arterial 
Highway Rehabilitation Project, CC-1413 with Chair Siersema’s 
recommendations added.  Commissioner O’Connell seconded.  
 
VOTE:   The motion carried. 

 AYES:   6 
 NOES:   0 
 ABSENT:  1 (Spencer) 
 ABSTENTIONS: 0 

 
G-2. Rainbow Disposal Contract Funding for Infrastructure Maintenance

  

 – Chair 
Siersema stated that he would be working on formatting some information with 
Commissioner Spencer for the next Public Works Commission Meeting. 



 

 
H. WRITTEN COMMUNICATIONS 
 

None 
 
I. COMMISSION AND STAFF COMMENTS 
 
 Commissioner Herbel stated he was pleased with the paving work taking 

place.  He commented that many cities are currently not doing any paving. 
   
J. ADJOURNMENT 
 

The meeting adjourned at 5:45 pm to November 16, 2011 in City Council 
Chambers. 

 
 
     
 Michael Siersema   Cindi Sangenito 
 Chair   Administrative Secretary  



CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

INFORMATION ITEM 
 
 

11-26 November 16 Street Asessment Study (Broussard) 

 

         Item No.  PWC 11-26 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 16, 2011 
  
SUBJECT:  Street Improvement Assessment Feasibility Study 

 
Analysis

 

:  Earlier this year, staff presented the Pavement Management Plan 
(PMP) to both the Public Works Commission and the City Council.  The PMP 
identified a need to increase funding in order to maintain the current condition 
of the streets.  City Council requested additional information on revenue 
generation to be presented at their Strategic Planning Session held in July 2011.   

The presentation gave options including increasing revenue through either a 
general tax of through the creation of an assessment district.  The City Council 
then directed staff to prepare a more in depth analysis of the feasibility of 
creating an assessment district. 
 
Bucknam and Associates, will present their preliminary findings to the Public 
Works Commission in preparation for their presentation to the City Council at the 
December 19, 
 

2011 Study Session.   



CITY OF HUNTINGTON BEACH 
PUBLIC  WORKS  COMMISSION 

INFORMATION ITEM 
 
 

 

         Item No.  PWC 11-27 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 16, 2011 
  
SUBJECT:  OC-44 Pipeline Break and Repair 
 

 
Analysis
 

:  

The OC-44 Pipeline is co-owned by the City of Huntington Beach, 40% 
ownership, and the Mesa Consolidated Water District (Mesa), 60% ownership.  
The pipeline has a diameter ranging from 42 inches to 24 inches.  The 9.3 mile 
long pipeline stretches from the San Joaquin Reservoir in Newport Beach to 
Adams Avenue in Huntington Beach at the Santa Ana River.  Part of the pipeline 
runs along the bottom of the San Diego Creek in Upper Newport Bay, where the 
73 Freeway crosses over the San Diego Creek. 
 
On Sunday September 4, 2011, at approximately 12:30 a.m., Mesa’s on-duty 
staff received notification and responded to a leak alarm on the pipeline.  By 
2:30 a.m. the pipeline was shut down and the section of the pipeline with the 
leak/break, which was identified as the underwater crossing at the San Diego 
Creek, was isolated.  A total of approximately 2,950,000 gallons, or 9 acre-feet of 
water, was lost into the San Diego Creek. 
 
Due to the size and location of the leak, Mesa informed the Regional Water 
Quality Control Board, California Department of Fish and Game, Office of 
Emergency Service, California Coastal Commission, City of Huntington Beach, 
City of Newport Beach, Irvine Ranch Water District, Metropolitan Water District of 
Southern California (MWD), Municipal Water District of Orange County and the 
Orange County Water District of the situation. 
 
The City of Huntington Beach normally receives approximately five to thirteen 
cubic feet per second (cfs) of imported water supply through the OC-44 
pipeline.    At the time of the shutdown, the City was taking approximately seven 
cfs.  To make up for the loss of supply, the flows through the West Orange 



County Water Board pipelines, OC-9 and OC-35 connections were increased.  
This change in supply points was transparent to our customers and has had 
minimal impact to our operations.  
 
 
 
This is the second time that the pipeline has failed in this area.  In 2002 a similar 
failure occurred and Mesa took the lead in the repair activities due to their 
proximity to the location.  With the City’s concurrence, Mesa has again taken 
the lead in the repair of the pipeline.  City staff is attending progress meetings to 
monitor the activities to ensure that the design, installation, schedule and costs 
are acceptable. 
 
Large diameter high pressure pipeline experts from MWD have been brought in 
as consultants to assist with the design of the replacement section for the 
cement coated and lined steel pipe and the inspection of the welding 
operations.  Due to their familiarity with large pipeline construction in difficult 
and environmentally sensitive areas, ARB Inc., the pipeline contractor who 
made the repair in 2002, has also been retained to remove and replace the 
damaged section of pipeline. 
 
All necessary permits from the Department of Fish and Game, California Coastal 
Commission, US Army Corps of Engineers, Caltrans, Regional Water Quality 
Control Board and others have been obtained. 
 
The current project schedule shows: 

• 16 foot pipe repair section under fabrication 
• Crane being brought on-site on Monday, November 14 
• Damaged pipe removed by Friday, November 18 
• New pipe installed by Monday, November 21 
• Pipeline in service and on-site activities completed by the second week in 

December 
 
The estimated cost for the repairs is between $400,000 and $500,000.  The City’s 
share would be between $160,000 and $200,000. 
 
The cause of the failure is believed to be due to corrosion in a crack in the 
external concrete coating.  A failure analysis may be performed by an outside 
consultant to confirm that corrosion is the cause.  If this is the case, a cathodic 
protection system will be installed within this portion of the pipeline, and 
potentially along a greater length of the pipeline, to help minimize future 
failures.  The cost of the failure analysis and cathodic protection system design 
and installation are not included in the pipeline repair costs. 
 
The pipeline has liability insurance issued through the JPIA.  
 



ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1320 days Mon 1/5/09 Fri 1/24/14

2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1320 days Mon 1/5/09 Fri 1/24/14 Eng $3,300,000 Relocation Plan routed for public
comments.

3 Design 715 days Mon 1/5/09 Fri 9/30/11

4 Caltrans Authorization (Right-of-Way) 0 days Tue 5/3/11 Tue 5/3/11

5 Prepare Relocation Plan and CUP/CDP Package 109 days Tue 5/3/11 Fri 9/30/11

6 Council approval of Relocation Plan 0 days Mon 11/21/11 Mon 11/21/11

7 Right-of-Way Acquisition Process 400 days Mon 11/28/11 Fri 6/7/13

8 Construction 100 days Mon 9/9/13 Fri 1/24/14

9

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

430 days Mon 5/30/11 Fri 1/18/13 Eng $1,500,000 Design underway.

11 Design 225 days Mon 5/30/11 Fri 4/6/12

12 Construction (Warner) 120 days Mon 8/6/12 Fri 1/18/13

13

14 CC-1356A Bridge Rehabilitation HBRR Program (Admiralty,
Humbolt, Davenport, Gilbert)

330 days Mon 12/5/11 Fri 3/8/13 Eng $600,000 Not started.

15 Caltrans Authorization to Design 100 days Mon 12/5/11 Fri 4/20/12

16 Design (Admiralty, Humbolt) 200 days Mon 6/4/12 Fri 3/8/13

17

18 CC-1376 Beach / Warner Improvements 465 days Mon 6/21/10 Fri 3/30/12 Trans/Eng $440,000 Study underway.

19 Preliminary Design & MND 465 days Mon 6/21/10 Fri 3/30/12

20

21 CC-1377 Brookhurst / Adams Improvements 695 days Mon 6/21/10 Fri 2/15/13 Trans/Eng $500,000 Study underway.

22 Preliminary Design & EIR 550 days Mon 6/21/10 Fri 7/27/12

23 Final Design 145 days Mon 7/30/12 Fri 2/15/13

24

25 CC-1403 Bushard / Adams Improvements 205 days Mon 3/14/11 Fri 12/23/11 Trans/Eng $100,000 Study underway.

26 Traffic Analysis Report 205 days Mon 3/14/11 Fri 12/23/11

27

28 CC-1397 Arterial Rehabilitation: Springdale (Bolsa to Chinook),
Argosy (Bolsa Chica to Graham), Garfield (Magnolia to Bushard),
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)

120 days Mon 3/5/12 Fri 8/17/12 Eng $200,000 Not started.

29 Design 120 days Mon 3/5/12 Fri 8/17/12

30

31 CC-1384  Arterial Rehab 10/11: Delaware(Yorktown to Main),
Edwards(Talbert to Warner)

120 days Mon 8/8/11 Fri 1/20/12 Eng $1,700,000 Construction underway.  SCE work
completed.

32 Construction 120 days Mon 8/8/11 Fri 1/20/12

33

34 CC-1397 Arterial Rehabilitation: Heil (Silver to Gothard), Garfield
(Beach to Delaware), Main (Yorktown to Adams)

215 days Mon 10/31/11 Fri 8/24/12 Eng $1,550,000 Not started.

35 Design 80 days Mon 10/31/11 Fri 2/17/12

36 Construction 100 days Mon 4/9/12 Fri 8/24/12

37

38 CC-1413 Arterial Rehabilitation: Springdale (Warner to Edinger),
Magnolia (Adams to indianapolis), Center (Costco Frontage)

210 days Mon 9/5/11 Fri 6/22/12 Eng $2,000,000 Award on 1/17/12. Construct Center
segment by 3/31/12.

39 Design 55 days Mon 9/5/11 Fri 11/18/11

40 Construction 100 days Mon 2/6/12 Fri 6/22/12

41

42 DRAINAGE & WATER QUALITY 1170 days Mon 4/7/08 Fri 9/28/12

5/3

11/21
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ID Task Name Duration Start Finish Resource Budget Comments

43 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 64 days Mon 1/3/11 Thu 3/31/11 Eng $1,000,000 Design completed.  Currently
seeking construction funding.

44 Design 64 days Mon 1/3/11 Thu 3/31/11

45

46 CC-1293  Heil Pump Station Rebuild 1170 days Mon 4/7/08 Fri 9/28/12 Eng $1,950,000 Design completed.  Seeking
construction funds. Property

acquisition on-hold.

47 Design 800 days Mon 4/7/08 Fri 4/29/11

48 Right-of-Way Acquisition 1170 days Mon 4/7/08 Fri 9/28/12

49

50 FACILITY 695 days Mon 1/11/10 Fri 9/7/12

51 ADA IMPROVEMENTS 320 days Mon 6/20/11 Fri 9/7/12

52 Oakview Community Center ADA 235 days Mon 6/20/11 Fri 5/11/12 Facilities $66,000 Design underway.

53 Design 140 days Mon 6/20/11 Fri 12/30/11

54 Bidding & Construction 90 days Mon 1/9/12 Fri 5/11/12

55

56 Central Park Restrooms ADA 235 days Mon 6/20/11 Fri 5/11/12 Facilities $170,000 Design underway.

57 Design 140 days Mon 6/20/11 Fri 12/30/11

58 Bidding & Construction 90 days Mon 1/9/12 Fri 5/11/12

59

60 Banning Library ADA 235 days Mon 6/20/11 Fri 5/11/12 Facilities $26,000 Design underway.

61 Design 140 days Mon 6/20/11 Fri 12/30/11

62 Bidding & Construction 90 days Mon 1/9/12 Fri 5/11/12

63

64 City Hall ADA - Phase I 310 days Mon 7/4/11 Fri 9/7/12 Facilities $339,000 Design underway.

65 Design 130 days Mon 7/4/11 Fri 12/30/11

66 Bidding & Construction 180 days Mon 1/2/12 Fri 9/7/12

67

68 City Hall ADA - Phase 2 265 days Mon 9/5/11 Fri 9/7/12 Facilities $445,000 Design underway.

69 Design 85 days Mon 9/5/11 Fri 12/30/11

70 Bidding & Construction 180 days Mon 1/2/12 Fri 9/7/12

71

72 ENERGY EFFICIENCY IMPROVEMENTS 575 days Mon 1/11/10 Fri 3/23/12

73 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

575 days Mon 1/11/10 Fri 3/23/12 Adm/Facilites $3,069,000 Construction underway.

74 Procurement 127 days Mon 1/11/10 Tue 7/6/10

75 Design Development 102 days Mon 7/12/10 Tue 11/30/10

76 Final Design 50 days Mon 6/6/11 Fri 8/12/11

77 Permits 25 days Mon 7/11/11 Fri 8/12/11

78 Bidding & Construction 160 days Mon 8/15/11 Fri 3/23/12

79

80 Downtown LED Streetlights 160 days Mon 8/15/11 Fri 3/23/12 Adm/Trans $365,000 Installation underway.

81 Construction 160 days Mon 8/15/11 Fri 3/23/12

82

83 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

135 days Mon 5/16/11 Fri 11/18/11 Adm/Planning $250,000 Solar panel installation completed.
Only landscaping remains.

84 Construction - Yard 45 days Mon 5/16/11 Fri 7/15/11

85 Construction - Library 135 days Mon 5/16/11 Fri 11/18/11

86 Construction - Civic Center 125 days Mon 5/30/11 Fri 11/18/11

87
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ID Task Name Duration Start Finish Resource Budget Comments

88 LOCAL STREET 265 days Mon 9/19/11 Fri 9/21/12

89 CC-1394 Tree Petition Streets (10/11) 75 days Mon 9/19/11 Fri 12/30/11 Eng/Streets $500,000 Construction underway.

90 Construction 75 days Mon 9/19/11 Fri 12/30/11

91

92 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 135 days Mon 10/31/11 Fri 5/4/12 Eng/Streets $500,000 Design underway.

93 Design 60 days Mon 10/31/11 Fri 1/20/12

94 Construction 25 days Mon 4/2/12 Fri 5/4/12

95

96 CC-1417 Residential Pavement (11/12) 235 days Mon 10/31/11 Fri 9/21/12 Streets/Eng $2,020,000 Design underway.

97 Design 85 days Mon 10/31/11 Fri 2/24/12

98 Construction 80 days Mon 6/4/12 Fri 9/21/12

99

100 NEIGHBORHOOD 235 days Mon 11/7/11 Fri 9/28/12

101 Concrete Replacement (11/12) 140 days Mon 3/19/12 Fri 9/28/12 Streets $500,000 Not started.

102 Construction 140 days Mon 3/19/12 Fri 9/28/12

103

104 ADA Ramps (11/12) 100 days Mon 1/9/12 Fri 5/25/12 Streets $75,000 Not started.

105 Construction 100 days Mon 1/9/12 Fri 5/25/12

106

107 CC-XXXX Street Light Replacement - 7th St. (PCH to Palm) 230 days Mon 11/7/11 Fri 9/21/12 Trans $378,000 Not started.

108 Design 80 days Mon 11/7/11 Fri 2/24/12

109 Construction 80 days Mon 6/4/12 Fri 9/21/12

110

111 PARKS 990 days Mon 6/16/08 Fri 3/30/12

112 Barlett Park (08/09) 325 days Mon 10/4/10 Fri 12/30/11 CS $400,000 Master Plan approved by Council.
MND underway.

113 Environmental Clearance 325 days Mon 10/4/10 Fri 12/30/11

114

115 Gun Range Site (08/09) 820 days Mon 2/9/09 Fri 3/30/12 CS/Planning $325,000 Delay due to scope changes. 

116 EIR and Remedial Action Plan 820 days Mon 2/9/09 Fri 3/30/12

117

118 CC-1345 LeBard Park (07/08 & 08/09) 925 days Mon 6/16/08 Fri 12/30/11 CS $250,000 Design completed. Need City
Council approval of Master Plan to

finish environmental. No
construction funds.

119 Environmental 925 days Mon 6/16/08 Fri 12/30/11

120

121 CC-1349 Wardlow Park 0 days Wed 11/16/11 Wed 11/16/11 CS,CS $150,000 On hold due to stalled development
of adjacent site.

122 Design & Entitlements 0 days Wed 11/16/11 Wed 11/16/11

123

124 Sports Complex - Team Room 0 days Wed 11/16/11 Wed 11/16/11 CS/Eng $162,700 Vendor to design buildings at their
cost.

125 Design & Procurement 0 days Wed 11/16/11 Wed 11/16/11

126 Construction 0 days Wed 11/16/11 Wed 11/16/11

127

128 SEWER 655 days Mon 9/13/10 Fri 3/15/13

129 CC-1396 Sewer Lining (10/11) 60 days Mon 10/17/11 Fri 1/6/12 Eng $100,000 Construction underway.

130 Construction 60 days Mon 10/17/11 Fri 1/6/12

131

132 CC-1369 Adams/Ranger Sewer Lift Station (#16) 140 days Mon 8/15/11 Fri 2/24/12 Eng $2,000,000 Construction underway.  Began
major excavation.

11/16

11/16

11/16

11/16

11/16
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ID Task Name Duration Start Finish Resource Budget Comments

133 Construction 140 days Mon 8/15/11 Fri 2/24/12

134

135 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

630 days Mon 9/13/10 Fri 2/8/13 Eng $6,600,000 Design of ultimate solution
underway.

136 Final Design of Ultimate Solution 405 days Mon 9/13/10 Fri 3/30/12

137 Construction 180 days Mon 6/4/12 Fri 2/8/13

138

139 CC-1415 Algonquin/Boardwalk Lift Station 490 days Mon 5/2/11 Fri 3/15/13 Eng $2,100,000 Design underway.

140 Design 265 days Mon 5/2/11 Fri 5/4/12

141 Construction 180 days Mon 7/9/12 Fri 3/15/13

142

143 CC-1401 Trinidad Lift Station 160 days Mon 5/7/12 Fri 12/14/12 Eng $400,000 Not started. 

144 Design 160 days Mon 5/7/12 Fri 12/14/12

145

146 CC-1419 Sewer Lining (11/12) 130 days Mon 4/2/12 Fri 9/28/12 Eng $100,000 Not started.

147 Design 40 days Mon 4/2/12 Fri 5/25/12

148 Construction 40 days Mon 8/6/12 Fri 9/28/12

149

150 TRANSPORTATION 250 days Mon 1/9/12 Fri 12/21/12

151 CC-1402 Golden View School (SR2S) 170 days Mon 1/9/12 Fri 8/31/12 Eng $249,000 Not started.

152 Design 60 days Mon 1/9/12 Fri 3/30/12

153 Construction 40 days Mon 7/9/12 Fri 8/31/12

154

155 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 190 days Mon 4/2/12 Fri 12/21/12 OCTA $317,000 Not started.

156 Design 60 days Mon 4/2/12 Fri 6/22/12

157 Construction 80 days Mon 9/3/12 Fri 12/21/12

158

159 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to
SR55)

190 days Mon 4/2/12 Fri 12/21/12 OCTA $29,000 Not started.

160 Design 60 days Mon 4/2/12 Fri 6/22/12

161 Construction 80 days Mon 9/3/12 Fri 12/21/12

162

163 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 190 days Mon 4/2/12 Fri 12/21/12 OCTA $343,000 Not started.

164 Design 60 days Mon 4/2/12 Fri 6/22/12

165 Construction 80 days Mon 9/3/12 Fri 12/21/12

166

167 UTILITY UNDERGROUNDING 560 days Mon 10/26/09 Fri 12/16/11

168 CC-2052  Beach Boulevard Underground Utility District 560 days Mon 10/26/09 Fri 12/16/11 Eng $8,300,000 Utilities provided revised schedule.

169 Construction (Cabling) & Pole Removal 560 days Mon 10/26/09 Fri 12/16/11

170

171 WATER 880 days Mon 12/7/09 Fri 4/19/13

172 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

683 days Wed 2/17/10 Fri 9/28/12 Eng $185,000 Transmission main alignment study
underway.

173 Study 683 days Wed 2/17/10 Fri 9/28/12

174

175 CC-XXXX  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

570 days Mon 2/1/10 Fri 4/6/12 Eng $100,000 Design underway.

176 Design 520 days Mon 2/1/10 Fri 1/27/12

177 Permits (Building, and may need DPH & OCWD approval) 90 days Mon 12/5/11 Fri 4/6/12
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ID Task Name Duration Start Finish Resource Budget Comments

178

179 Security Improvements 260 days Mon 10/3/11 Fri 9/28/12 Ops $500,000 Ongoing throughout year.

180 Construction 260 days Mon 10/3/11 Fri 9/28/12

181

182 Variable Frequency Drive at Peck Reservoir 630 days Mon 3/1/10 Fri 7/27/12 Ops/Eng $250,000 Design underway.

183 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11

184 Final Design 105 days Mon 7/11/11 Fri 12/2/11

185 Construction 125 days Mon 2/6/12 Fri 7/27/12

186

187 Well #9 GAC Filtration 470 days Mon 3/15/10 Fri 12/30/11 Eng/Ops $250,000 Study continuing along with 21"
Reliability Study.

188 Conceptual Study 470 days Mon 3/15/10 Fri 12/30/11

189

190 Well #10 Rehabilitation 129 days Tue 5/3/11 Fri 10/28/11 Eng/Ops $600,000 Substantially completed.

191 Construction 129 days Tue 5/3/11 Fri 10/28/11

192

193 CORROSION CONTROL 420 days Mon 8/15/11 Fri 3/22/13

194 CC-1330  Corrosion Protection 36" Steel on Springdale 420 days Mon 8/15/11 Fri 3/22/13 Eng $3,100,000 Design underway.

195 Design 165 days Mon 8/15/11 Fri 3/30/12

196 Construction 120 days Mon 10/8/12 Fri 3/22/13

197

198 WATER MAIN REPLACEMENT 535 days Mon 4/4/11 Fri 4/19/13

199 CC-1409 & 1412  Water Main Replacement @ Sunset Beach
Area

535 days Mon 4/4/11 Fri 4/19/13 Eng $1,400,000 Design underway.

200 Design 260 days Mon 4/4/11 Fri 3/30/12

201 Construction 160 days Mon 9/10/12 Fri 4/19/13

202

203 WATER MASTER PLANNING STUDIES 350 days Mon 11/1/10 Fri 3/2/12

204 Update to the Water Master Plan 350 days Mon 11/1/10 Fri 3/2/12 Eng/Ops $350,000 Study underway.

205 Study 350 days Mon 11/1/10 Fri 3/2/12

206

207 WATER SYSTEM RELIABILITY STUDIES 645 days Mon 12/7/09 Fri 5/25/12

208 Study Elimination of Potential Choke Points Near Overmyer
Reservoir

525 days Mon 12/7/09 Fri 12/9/11 Eng $75,000 Study underway.

209 Study 525 days Mon 12/7/09 Fri 12/9/11

210

211 Study to Create Potential Redundancy of the Northern End of
the 36" Main OC-35

505 days Mon 1/4/10 Fri 12/9/11 Eng $75,000 Study underway. Need field testing
during Summer 2011.

212 Study 505 days Mon 1/4/10 Fri 12/9/11

213

214 Study to Utilize 21" Steel OC-9 for Dedicated Well Water
Transmission

170 days Mon 10/3/11 Fri 5/25/12 Eng $200,000 Construct in FY 11/12.

215 Study 170 days Mon 10/3/11 Fri 5/25/12

123456789 123456789
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
       Item No.  PWC 11-25 

 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 16, 2011 
  
SUBJECT: Central Park Irrigation Reservoir Modification Project, CC-1382 
 
Statement of Issue

 

:  Plans and specifications for the Central Park Irrigation 
Reservoir Modification Project, CC-1382 is in final preparation.  Staff is seeking 
support for the project and the initiation of the competitive bid process. 

Funding Source

 

:  Funds are available in the amount of $25,000 from Water Fund, 
Account No. 50691024.  The engineer’s cost estimate is $20,000. 

Impact on Future Maintenance Costs

 

:  Future maintenance costs are expected 
to be reduced as a result of the project. 

Recommended Action

 

:  Motion to recommend to the City Council, the Central 
Park Irrigation Reservoir Modification Project, CC-1382.  

Alternative Action(s)
 

:  Deny approval and recommend an alternative action. 

Analysis:

 

  The recently abandoned Central Park irrigation pump station is 
located in Central Park, approximately 100 ft. south of the Park Bench Cafe.  In 
2010, a new pump station was installed, which has higher capacity and 
efficiency to irrigate the park, and is expected to provide savings on future 
operation and maintenance costs.  The existing abandoned irrigation reservoir is 
currently storing nuisance water and is no longer needed to irrigate the park.  
The scope of work includes partially filling the abandoned irrigation reservoir, 
landscape the fill area to blend with existing vegetation, and to remove 
remaining old abandoned pump station appurtenances. 

Attachments
 

: 

1.  Project Location Map 



 

ATTACHMENT #1 



 
 

 

 
 

 
PROJECT LOCATION 

Central Park Irrigation Reservoir 
Modification Project CC-1382
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